			PROJECT CHARTER			
PROJECT NAME		DATE AREA OF FOCUS				
Cast Agency		9.21.18 C	Online Model Website			
BUSINES	S CASE		SCOP	E		
This project is a web site of the model, actor		IN SCOPE OUT OF		SCOPE		
and actress that are presented as a service to		Women, Child, Men Interna			ional	
the producer companies.Public users can		KEY DELIVERABLES				
access photos and body information, and only		Proposed	organization char:	Team on board 'Training	orientation complete	
have access to contact information when they					1	
are members. Besides that, with admin panel,				ting finalized		
members and models can be managed and		Finalized Iobescriptions				
CRUD operations are sustainable.		Manager on board				
At the same time models, actors, actresses		TIMELINE				
and producer companies are allowed to enter			11/11/11		1	
the site in case of admin approval.		ACTIONS/MILESTONES		TARGET DATE STATUS		
MEASURABLE TARGET/GOAL		Develop high level requirements and org chart		9.20.18		
finalize organization outline	9.20.18	Org chart & budget approval meeting		9.22.18		
finalize and approve budget	9.22.18	Team Job descriptions approved			9.22.18	
Develop and grade	10.5.18	Project outline and workflow determination, and job distribution			9.22.18	
positions						
TEAM MEMBERS		Working on User Interface and Website Templates			10.10.2018	
NAME	FUNCTION	Designing of pseudocodes		10.24.18		
Oğuzhan BAŞTÜRK	Project Leader	Creating Database E-R Diagram and Tables			10.11.2018	
Emre UYSAL	Back-End Developer	Code/ Unit Test / Reporting		11.25.18		
Tugay ACAR	Front-End Developer	Prensentation			12.15.18	
Cihat Bostancı	Tester,Back-End Developer	FINANCIALS				
Bünyamin Yaşar	Database Manager(DBA)		BUSINESS IMPACT	INVEST	INVESTMENT	
ASSUMPTIONS/CONSTRAINTS \$ 100 396 for whole project		1 0	ct provides a service by bringing together produ s and models.	Back-End Developer: 2 * Front- End Developer: 4 DBA: 4 * \$6000	Back-End Developer: 2 * 4 * \$6000 Front- End Developer: 4 * \$6000	
	-					
		RISK PLANNING				
			k becomes very important in the realization of the dely depending on the timeline.	he project. At the same time, I	Developers should ac	